COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 29/ 2012

ESTI MATE SUMVARY 13: 02: 15
CONTI D C17739R ESTI MATE NO 0005 FI NL SPEC YR 2005
PCN: 17739R- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 67.0  DAYS TI VE ALLOW 67 WORK DAYS
SH 550 COLONA TO CHI PETA PERCENT TIME:  100. 00 ORI G TI VE ALLOW 65 WORK DAYS
PROJECT NO ES35502- 069
SH 550 COLONA TO CHI PETA
NAME OF ROAD: 550B
PRQJECT COUNTI ES: MONTROSE, REG ON 3
CONTRACTOR:
COLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 03/ 29/ 2012 DATE TI ME STARTED 05/02/2011
2273 R VER ROAD DATE LET 10/ 14/ 2010 DATE WORK BEGAN 05/ 02/ 2011
DATE AWARDED 10/ 20/ 2010 DATE TIME STOPPED 10/02/2011
DATE CONTRACT EXECUTED 11/ 04/ 2010 DATE ACCEPTED 10/ 02/ 2011
GRAND JUNCTI ON CO 81505 970 243 4900 DATE NOTI CE TO PROCEED 05/ 02/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 3,490, 658. 08 PARTI Ol PATI NG $ 3, 490, 658. 08 $ 16, 465. 99
AWARD PRQIECT AMT: $  3,689,980.50 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 3, 490, 658. 08 16, 465. 99
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3, 490, 658. 08 16, 465. 99
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 55, 349. 71
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3, 490, 658. 08 71, 815. 70
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 3, 490, 658. 08 71, 815. 70
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 71, 815. 70

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17739R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17739R-BI D ESTI MATE RUN 03/ 29/ 2012
PRQIECT: ES35502- 069 ESTI MATE NO 0005 13:02: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *Renoval of Asphalt Mat (Pl aning) 6, 993. 000 6, 993. 000
SY 0. 000 0. 00
4. 00000 6, 993. 000 27,972.00
0010 202-01130 *Renoval of Quardrail Type 3 500. 000 500. 000
LF 0. 000 0. 00
2. 00000 500. 000 1, 000. 00
0015 202- 01300 *Renoval of End Anchorage 25. 000 25. 000
EACH 0. 000 0. 00
124. 00000 25. 000 3,100. 00
0020 203-00100 Mick Excavation 0. 000 0. 000
CY 0. 000 0. 00
58. 00000 0. 000 0. 00
0025 203-01500 Bl adi ng 6. 000 6. 000
HOUR 0. 000 0. 00
100. 00000 6. 000 600. 00
0030 203-01597 Pot hol i ng 3. 000 3. 000
HOUR 0. 000 0. 00
120. 00000 3. 000 360. 00
0035 208-00007 *Erosi on Log (8 Inch) 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0040 208- 00206 *Erosion Control Supervisor 23.000 23. 000
DAY 0. 000 0. 00
110. 00000 23. 000 2,530. 00
0045 210- 04200 *Adj ust Quardrai l 25. 000 25. 000
LF 0. 000 0. 00
8. 00000 25. 000 200. 00
0050 304-01005 Aggregat e Base Course (dass 1) 0. 000 0. 000
CY 0. 000 0. 00
50. 00000 0. 000 0. 00
0055 304- 06007 Aggregat e Base Course (d ass 6) 0. 000 0. 000
CY 0. 000 0. 00

110. 00000 0. 000 0. 00



CONTI D C17739R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17739R-BI D ESTI MATE RUN 03/ 29/ 2012
PRQJECT: ES35502- 069 ESTI MATE NO 0005 13:02: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 304- 07000 *Aggregat e Base Course (O ass 7) 1, 919. 800 1,919. 800
TON 0. 000 0. 00
17. 00000 1, 919. 800 32, 636. 60
0065 403-00721  Hot Mx Asphalt (Patching) (Asphalt) 0. 000 0. 000
SY 0. 000 0. 00
60. 00000 0. 000 0. 00
0070 403-09500 *Furni sh Hot M x Asphal t 2,978.900 2,978.900
TON 0. 000 0. 00
88. 00000 2,978.900 262, 143. 20
0075 403-34701 *Hot M x Asphalt (G ading SX) (75) 22, 640. 750 22, 640. 750
TON 0. 000 0. 00
33. 00000 22,640. 750 747, 144.75
0080 405-00100  *Heating and Renixing Treatnent 160, 195. 000 160, 195. 000
SY 0. 000 0. 00
5. 50000 160, 195. 000 881, 072. 50
0085 411- 03342 Asphalt Cenent Performance G ade (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
700. 00000 0. 000 0.00
0090 411-03352 Asphal t Cenent Perfornmance Grade (PG 58-28) 1, 495. 680 1, 495. 680
TON 0. 000 0. 00
500. 00000 1, 495. 680 747, 840. 00
0095 411-10255 Emul sified Asphalt (Sl ow Setting) 4, 983. 000 4, 983. 000
GAL 0. 000 0. 00
4. 00000 4, 983. 000 19, 932. 00
0100 411-90010 *Asphal t Rej uvenating Agent 674. 000 674. 000
GAL 0. 000 0. 00
3. 25000 674. 000 2,190. 50
0105 420-00132 Geotextile (Separator) (Cass 1) 0. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0.00
0110 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 538. 000 1, 538. 000
LF 0. 000 0. 00
19. 00000 1, 538. 000 29, 222. 00



CONTI D C17739R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 17739R- BI D ESTI MATE RUN 03/ 29/ 2012
PRQJECT: ES35502- 069 ESTI MATE NO 0005 13:02: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 606- 02005 *End Anchor age (Fl ared) 25. 000 25. 000
EACH 0. 000 0. 00
1, 900. 00000 25. 000 47, 500. 00
0120 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
134, 900. 00000 1. 000 134, 900. 00
0125 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
3, 300. 00000 1. 000 3, 300. 00
0130 627-00001 *Pavenent Mar ki ng Pai nt 1, 710. 000 1, 710. 000
GAL 0. 000 0. 00
40. 00000 1, 710. 000 68, 400. 00
0135 627-00005 *Epoxy Pavenent MarKking 704. 000 704. 000
GAL 0. 000 0. 00
74. 00000 704. 000 52, 096. 00
0140 630- 00000 Fl aggi ng 3,323. 250 3,323. 250
HOUR 0. 000 0. 00
20. 00000 3, 323. 250 66, 465. 00
0145 630- 00001 Pilot Car Operation 0. 000 0. 000
HOUR 0. 000 0. 00
36. 00000 0. 000 0. 00
0150 630- 00007 Traffic Control Inspection 27.000 27.000
DAY 0. 000 0. 00
110. 00000 27.000 2,970. 00
0155 630-00012 *Traffic Control Managenent 65. 000 65. 000
DAY 0. 000 0. 00
500. 00000 65. 000 32,500. 00
0160 630-80341 Construction Traffic Sign (Panel Size A) 10. 000 9. 000
EACH 1. 000 10. 00
10. 00000 10. 000 100. 00
0165 630-80342 Construction Traffic Sign (Panel Size B) 82. 000 73.800
EACH 8. 200 106. 60
13. 00000 82. 000 1, 066. 00



CONTI D C17739R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17739R-BI D ESTI MATE RUN 03/ 29/ 2012
PRQJECT: ES35502- 069 ESTI MATE NO 0005 13:02: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 630-80343 Construction Traffic Sign (Panel Size O 10. 000 9. 000
EACH 1. 000 10. 00
10. 00000 10. 000 100. 00
0175 630-80344 Construction Traffic Sign (Special) 89. 000 101. 700
SF -12.700 -203. 20
16. 00000 89. 000 1, 424.00
0180 630- 80359 Portabl e Message Sign Panel 194. 000 194. 000
DAY 0. 000 0. 00
50. 00000 194. 000 9, 700. 00
0185 630- 80360 Drum Channel i zi ng Devi ce 152. 000 136. 800
EACH 15. 200 152. 00
10. 00000 152. 000 1, 520. 00
0190 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0195 630- 80380 Traffic Cone 240. 000 216. 000
EACH 24.000 120. 00
5. 00000 240. 000 1, 200. 00
0200 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
4,000. 00000 1. 000 4, 000. 00
0205 630-80570 Mobi | e Profil ograph Operation Zone 0. 000 0. 000
DAY 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0210 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70016 F/ A Fuel Cost Adj ustnent 38, 293. 420 38, 293. 420
FA 0. 000 0. 00
1. 00000 38, 293. 420 38, 293. 42



CONTI D C17739R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 17739R- BI D ESTI MATE RUN 03/ 29/ 2012
PRQJECT: ES35502- 069 ESTI MATE NO 0005 13:02: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 170, 425. 300 170, 425. 300
FA 0. 000 0. 00
1. 00000 170, 425. 300 170, 425. 30
0230 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700- 70025 F/' A Quality Incentive Paynent 76, 867. 180 61, 313. 840
FA 15, 553. 340 15, 553. 34
1. 00000 76, 867. 180 76, 867. 18
0245 700- 70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700- 70595 F/ A DRB On- Denand Conmmittee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 900- 00005 Added Item (Day)/ Flashing Arrow Panel (C Type) 14. 000 14.000
DAY 0. 000 0. 00
60. 00000 14. 000 840. 00
0270 900- 00006 Added Item (Dol lar)/ Price Reductions -320. 000 -1,037. 250
DOL 717. 250 717. 25
1. 00000 -320. 000 -320. 00
0275 209-00000  Mater Dust Abatenent 94. 000 94.000
MGAL 0. 000 0. 00
25. 00000 94. 000 2, 350. 00
0280 627-30405 *Pref ormed Ther nopl astic Paverment Marking (Wrd- Synbol ) 138. 000 138. 000
SF 0. 000 0. 00
14. 42000 138. 000 1, 989. 96
0285 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 259. 000 259. 000
Li ne
) SF 0. 000 0. 00
11. 33000 259. 000 2,934. 47



CONTI D: C17739R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17739R-BI D ESTI MATE RUN 03/ 29/ 2012
PRQJECT: ES35502- 069 ESTI MATE NO. 0005 13:02: 15
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0290 202- 00250 Renoval of Pavenent Marking 92. 000 92. 000
SF 0. 000 0. 00
2.10000 92. 000 193. 20
0295 626-00100 Mobi li zation (w o Autopay) Mobilization for Additional 1. 000 1. 000
Ther nopl astic Wrk
LS 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
CAT 0200 CURRENT AMI  $ 3,481, 258.08 $ 16,465.99$ 3,481, 258. 08
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0255 620-00011 Field Laboratory (O ass 1) 1. 000 1. 000
EACH 0. 000 0. 00
9, 400. 00000 1. 000 9, 400. 00
0260 620- 00020 Sanitary Facility 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
CAT 0400 CURRENT AMI  $ 9, 400. 00 $ 0.00$ 9, 400. 00

PRQJIECT TOTAL CURRENT AMI $ 3,490, 658.08 $

16,465.99$ 3,490, 658. 08



